TRIPLE FIVE NEVADA DEVELOPMENT CORPORATION

— July 27,2007
~ CurrentPlanning o ' o
731 S. Fourth Street

Las Vegas, Nevada 89101

RE:- Justification Letter for ROC for SDR-10126 (The Great Mall of Las Vegas)

We respectfully request the above item, SDR-10126, and Public Works condition number 24
be placed on the City Council Agenda for review of condition.

On July 12, 2006 the City Council placed a condition on the above application that required
The Great Mall to “Construct Full width improvements for Grand Montecito Parkway, within 12
months of approval...unless an extension to this timeframe is approved by the City Engineer. “
No approval was granted by the City Engineer. As such we are unable to complete the
requirements of the above condition are requesting further time to complete the full width street

improvements. 7 7 B

The Great Mall of Las Vegas has been diligently pursuing all necessary approvals in order to
complete the road within the necessary timeframe. All civil improvement plans have been
prepared and submitted to the City of Las Vegas. We have submitted for express plans check
and completed the initial review with the City staff. Our express date is set for August 8, 2007
at 9am. We hope to report that construction is underway by the City Council date.

In Order to complete our road we estimate that it would take approximately 9 months from the
date of approval by the City Council of our requested Review of Condition. Therefore we
respectfully request a 9 month extension, from the date of City Council approval, to complete
the full width improvements.

| greatly appreciate all of the City Staff's help with The Great Mall of Las Vegas.

/A ROC-23482
. . S
A 09-05-07 CC
James Grindstaff ol
Vice-President , Prannir]__g' &/Development

V4
/ 9510 W. Sahara Avenue Suite 200
' Las Vegas, Nevada 89117 RECEIVEDR
702.242.6937 Phone - 702.360.9128 Fax RECEIVED

Sincerely,
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